
Summary Report




01/01/2024 - 06/01/2024

TOTAL HOURS: 53:15:32







SOS2324-20 Page 1/3



PROJECT - TIME ENTRY	DURATION	PERCENTAGE
• SOS2324-20	16:37:06	31.2%
#13 Lectura y creación de Issues	0:17:01	0.53%
#14 Instalación y configuración Gcloud	1:38:53	3.09%
#15 Replicar archivo index-FSP.js	1:29:09	2.79%
#25 Lectura y Creación Issues	0:26:57	0.84%
#26 Despliegue API REST	1:39:58	3.13%
#27 Colección de llamadas POSTMAN	1:51:02	3.47%
#31 Lectura y Creación Issues	0:30:46	0.96%
#33 ruta Docs	2:25:23	4.55%
#44 Implementar despliegue con Gcloud	3:06:00	5.82%
#45 Cambiar las rutas de búsquedas y comprobar los tests	3:11:57	6.01%
Without project	36:38:26	68.8%
#32 Conexión a la base de datos	1:39:36	3.12%
#5 Creación de Issues	0:15:09	0.47%
#7 Creación de cuenta POSTMAN	0:17:03	0.53%
#8 Archivo index-FSP.js	2:26:00	4.57%
D03	23:50:44	44.77%

SOS2324-20 Page 2/3



PROJECT - TIME ENTRY	DURATION	PERCENTAGE
F02	0:46:10	1.44%
F09	6:09:58	11.58%
SOS2324 - Backlog	1:13:44	2.31%
Without description	0:00:02	