## Summary Report



0:59:45

0:55:43

0:51:02

0:49:44

0:41:49


0:32:30

2:23:50

01/01/2024 - 12/31/2024

TOTAL HOURS: 43:59:45

6%



SOS2324-20		Page 1/3

#41 Implementar despliegue automático en GCloud

#23 Desplegar API REST

#16 Instalar y configurar Gcloud

SOS2324 - Backlog Alexfer F02

#17 Crear Issues

#2 Verificar Datos

Other time entries



PROJECT - TIME ENTRY	DURATION	PERCENTAGE
• SOS2324-20	12:08:36	27.6%
#16 Instalar y configurar Gcloud	0:49:44	1.88%
#17 Crear Issues	0:55:43	2.11%
#18 Modificar archivo index	1:30:40	3.43%
#22 Creación de Issues	0:26:00	0.98%
#23 Desplegar API REST	0:59:45	2.26%
#24 Desarrollar colección POSTMAN	2:01:35	4.61%
#34 Despliegue del proyecto en Google Cloud	0:24:00	0.91%
#35 Implementación de la API REST	2:50:00	6.44%
#36 Actualización del README.md	0:20:04	0.76%
#40 Implementar pruebas de integración continua	0:15:42	0.59%
#41 Implementar despliegue automático en GCloud	0:32:30	1.23%
#42 Implementar colección de tests con Postman	1:02:53	2.38%
Without project	31:51:09	72.4%
#1 Modificar Readme.md del repositorio de la clase	0:18:00	0.68%
#2 Verificar Datos	0:51:02	1.93%
#3 Archivo index-AFO.js	1:33:16	3.53%

SOS2324-20 Page 2/3



PROJECT - TIME ENTRY	DURATION	PERCENTAGE
#4 Leer noticias Piazza	0:25:00	0.95%
SOS	27:46:58	63.15%
SOS2324 - Backlog Alexfer F01	0:15:04	0.57%
SOS2324 - Backlog Alexfer F02	0:41:49	1.58%